

2009-2011	Site assessment, creation of project corporation & securing of first 7,000 acres of land
2011-2018	Wind data collection
2016-2017	Beginning of collaboration between RMP and ABO Wind & first extension of project area
2017	Installation of additional LiDAR wind measuring device
2018	Removal of measuring devices & second extension of project area (12,960 acres of land)
June 2018	First Open House in Morse
2019	Completed studies of migratory birds and species at risk Bat, amphibian and rare plant surveys ongoing
June 2019	Second Open House in Morse
2019-2020	Participation in SaskPower tender process

